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A . P U R P O S E O F T H E P R O J E C T : 

A . l . Project Background. 

The proposed new courthouse w i l l accomplish the following immediately needed 
improvements to the superior court and enhance its ability to serve the public: 

• Replace the physically deficient court-occupied space in the Main 
Courthouse and Annex, Justice Center, and Juvenile Court; each of these 
is an unsafe, substandard, and overcrowded facility in poor condition; 

• Create a modern, secure courthouse—to benefit ail Shasta County 
residents—for centralized calendars and for the provision o f basic services 
heretofore not provided to county residents due to space restrictions; and 

• Expand court services by increasing the capacity for judicial proceedings 
from 12 to 14 to allow for one approved but unfunded A B 159 new 
judgeship and one from the last group o f 50 unauthorized and unfunded 
judgeships. 

The existing facilities have significant security problems, are overcrowded, have 
many physical problems and numerous deficiencies with Americans with 
Disabilities Act ( A D A ) accessibility, which prevents the court from operating safe 
and efficient court facilities. The existing court facilities poorly serve the needs of 
the county and hinder the superior court's ability to provide services to the county 
residents. 

A.2. Facilities Replaced by this Project. 

Three existing facilities are affected by this project, and wi l l be vacated once the 
new court facility is complete. The existing facilities are listed in Table 1. 

TABLE i 

Facilities Affected by Construction o f New Courthouse 

Facility Location 
Number of Existing Courtrooms 

Affected by this Project 

Main Courthouse and Annex 1500 Court Street, Redding, C A 9 

Justice Center 1655 West Street, Redding, C A 1 

Juvenile Court 2680 Radio Lane, Redding, C A 

Total 12 
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A.3. Judicial Positions. 

Current and projected Judicial Position Equivalents (JPEs).' determines the 
number of courtrooms needed for this project. The table below provides 
information used to determine the need for this project, which includes 12 
existing JPEs, one new judgeship from Assembly Bil l (AB) 159 (Ch. 722, 
Statutes of 2007)—which are authorized but unfunded and one new judgeship 
from the last group of 50 unauthorized and unfunded judgeships. 

T A B L E 2 

Current JPEs (Including Proposed New Judgeships) 

Proposed Last Basis for 
Location Current JPEs AB 159 50 Proposed Project 

New Redding Courthouse 12 1 1 14 

In December 2014, the Judicial Council's Workload Assessment Advisory 
Committee presented a report titled "2014 Update of Judicial Needs Assessment 
and Proposed Revision to Methodology Used to Prioritize New Judgeships" to the 
Judicial Council. This assessment was approved by the council and became 
effective December 11, 2014. The approved assessment includes allocation of the 
next 250 (of 270 total) needed new judgeships, which results in changes to the 
allocation used in scoping several of the current capital projects. 

The Shasta Superior Court new judgeship allocation increases from two to three. 
The additional new judgeship is in the AB 159 group. The project is in the design 
development phase and currently includes court sets for the two originally 
planned new judgeships. The project is being designed with space that can be 
converted to courtrooms in the future. Because the project is completing the 
design development phase and adding a courtroom would cause schedule delay, 
the court and Court Facilities Advisory Committee decided not to include an 

' JPEs are defined as the total authorized Judicial positions adjusted for vacancies, assistance rendered by the court 
to other courts, and assistance received by the court from assigned judges, temporary judges, commissioners, and 
referees 
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additional courtroom for a new judgeship at this time. Space designed for future 
conversion into a courtroom wil l be renovated when the new judgeship is funded. 

A.4. Funding Background. 

The FY 2009-10 Budget Act appropriated $6,996 miiiion for the acquisition 
phase. In September 2010, the State Public Works Board approved, pursuant to 
Chapter 10, Statutes of 2009 (SB 12, 2X), an additional $0,875 million for 
acquisition. In FY 2010-1 I pursuant to Chapter 10, Statutes of 2009 (SB 12, 2X) 
$6,394 million was appropriated for preliminary plans. On June 30, 2012, $1,589 
miiiion of the $6,996 miiiion budget act appropriation reverted. The additional 
acquisition phase appropriation of $0,875 miiiion and the $6,394 million 
preliminary plans appropriation reverted on June 30, 2012. The FY 2011-12 
Budget Act appropriated $9,055 million for working drawings and the funding 
reverted on June 30, 2012. In FY 2012-13, $0,817 million in Acquisition Phase 
savings was returned to the ICNA. The start of the Preliminary Plans phase was 
deferred until FY 2014-15 due to a redirection of resources from the ICNA. In 
FY 2014-15 $6,028 million was appropriated for Preliminary Plans. Working 
Drawings phase funding of $8,675 miiiion was appropriated in the FY 2015-16 
Budget Act. Construction phase funding of $0,174 million was also appropriated 
in the FY 2015-16 Budget Act for demolition of the existing structures located at 
the site of the new courthouse. 

A.5. Pre-Construction Funding. 

Cash funding in the amount of $2,301 million is requested upon appropriation to 
allow the start of construction to prepare the site. This is an increase of $2,127 
miiiion from the original appropriation of $0,174 miiiion. This increase wil l be 
offset by a decrease in the bond-funded Construction phase value included in the 
FY 2016-2017 Governor's Budget. The Judicial Council requests authority to 
enter into utility and construction agreements to begin the initial destructive site 
work, building abatement, building demolition and utility relocation. This work 
wil l constitute the first phase of construction services and wil l ensure the release 
of the current easements through the alley to allow us to proceed with the spring 
2017 bond sale. These services wil l result in separate construction documents that 
wil l partially be bid and work awarded through our Construction Manager at Risk 
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and partially bid and delivered by the utility companies. These services wi l l 
include the following: 

• Abatement of asbestos and lead in five existing buildings on the new 
courthouse construction site. 

• Demolition of five existing building on the construction site. 

• Relocation of the existing electric, natural gas, sewer and A T & T telephone 
lines in the existing alley. 

• Relocation and continuation of the existing storm drains. 

• Replacement of the existing water line while the street is open for the 
relocation of the sewer line. 

A.6. Continuation Phase Proposal. 

This proposal requests approval to secure funding to begin the Construction phase 
of the project. The Site Acquisition phase was completed in June 2012. 
Preliminary Plans were delayed two years due to a redirection of resources from 
the ICNA. The Working Drawings phase began in December 2015 and 
Construction is scheduled to begin in July 2017 once bonds have been sold. 

A.7. Construction Cost Reduction Subcommittee. 

This project underwent a pre-design review by the Courthouse Cost Reduction 
Subcommittee (CCRS) in January 2014. The CCRS directed the project team to 
make changes to some program elements of the building. These changes were 
reflected in the FY 2014-15 COBCP in an update to the BGSF and cost estimate. 
The project was reviewed by the CCRS at the 100 percent schematic design phase 
in March 2015 and at the 100 percent design development phase in November 
2015. 

A.8. Summary of Budget Adjustments (in thousands). 

The table below provides an overview of all project cost estimate adjustments 
included in this proposal, including escalation to the mid-point of construction, 
and correction to Acquisition phase estimate. 
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Phase ($ in thousands) Current Estimate Revised Estimate Net Change 

Acquisition $ 4,590 $ 4,590 $ 

Preliminary Plans $ 6,028 $ 6,028 $ 

Working Drawings $ 8,675 $ 8,675 $ 

Construction $ 139,989 $ 135,378 $ (4,611) 

Total Budget $ 159,282 $ 154,671 $ (4,611) 

B. R E L A T I O N S H I P T O T H E S T R A T E G I C P L A N : 

The Judicial Council, as the policymaking body for the judicial branch, has the following 
responsibilities and authorities with regard to court facilities, in addition to any other 
responsibilities or authorities established by law: 

• Exercise full responsibility, jurisdiction, control, and authority as an owner would 
have over trial court facilities whose title is held by the state, including, but not 
limited to, the acquisition and development of facilities; 

• Exercise the full range of policymaking authority over trial court facilities, 
including, but not limited to, planning, construction, acquisition, and operation, to 
the extent not expressly otherwise limited by law; 

• Establish policies, procedures, and guidelines for ensuring that the courts have 
adequate and sufficient facilities, including, but not limited to, facilities planning, 
acquisition, construction, design, operation, and maintenance; 

• Allocate appropriated funds for court facilities maintenance and construction; 

• Prepare funding requests for court facility construction, repair, and maintenance; 

• Implement the design, bid, award, and construction of all court construction 
projects, except as delegated to others; and 

• Provide for capital outlay projects that may be built with funds appropriated or 
otherwise available for these purposes according to an approved five-year and 
master plan for each court. 

The provision of this capital outlay request is directly related to the Judicial Council's 
strategic plan Coal V I : "Branch-wide infrastructure for Service Excellence." By 
providing the trial courts with the facilities required to carry out the Judiciary's 
constitutional functions, the proposed project immediately addresses this goal, but it 
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would further all of the Council's goals. The proposed project supports the Judicial 
Council's commitment to Coal I : "Access, Fairness, and Diversity" and Coal IV : 
"Enhancing the Quality of Service and Justice" provided to the public. 

C. A L T E R N A T I V E S : 

C. l . Approve the construction of a new courthouse. 

• This option provides a new, modern, and secure courthouse replacing 
operations from the Main Courthouse and Annex, Justice Center, and 
Juvenile Court. 

• This option enhances the court's ability to serve the public, centralize 
court services, and enhance court services. 

• This project is ranked in the Immediate Need priority group in the Trial 
Court Five-Year Infrastructure Plan adopted by the Judicial Council in 
2008, and consequently is one of the highest priority trial court capital-
outlay projects for the judicial branch. 

C.2. Defer this project. 

Advantages: 

• This alternative has no advantages. 

Disadvantages: 

• This is an urgently needed project, delay wil l not allow the court to move 
from existing facilities that do not provide proper security, are 
overcrowded, and are in deteriorating physical condition. Delay of this 
project also eliminates the ability to consolidate existing court operations 
for enhanced public service and staff efficiency. 

Advantages: 
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D. RECOMMENDED SOLUTION: 

1. Which alternative and why? 

The recommended option is Alternative 1: Approve the construction of a new 
courthouse. This option provides the best solution for the superior court and for 
the benefit of all county residents. 

2. Detail scope description. 

The proposed project includes the design and construction of a new Redding 
Courthouse for the Superior Court of California, County of Shasta. The project 
provides 14 courtrooms, replaces court operations in the Main Courthouse and 
Annex, Justice Center and Juvenile Court, including space for court 
administration, court clerk, court security operations and in-custody holding. The 
proposed new building wil l be approximately 165,296 BGSF. Based on a site 
program developed to accommodate the new facility, a two acre site was 
purchased in downtown Redding. 

3. Basis for cost information. 

Estimated total project costs are based on the updated space program and cost 
estimate. 

4. Factors/benefits for recommended solution other than the least expensive 
alternative. 

The recommended alternative provides the best solution for the superior court and 
for the benefit of ail county residents. It replaces physically deficient court 
facilities that are unsafe, substandard, and overcrowded. In addition it expands 
court services by increasing the capacity for judicial proceedings. 

5. Complete description of impact on support budget. 

impact on the trial court and the Judicial Council's support budgets for FY 2016-
2017 wil l not be material. It is anticipated that this project wi l l impact the Judicial 
Council and the trial court support budgets in fiscal years beyond the current year 
as certain one-time costs, lease or financing payments for construction costs of the 
project, and ongoing costs are incurred. In the long term, a new facility wi l l be 
more efficient to operate due to improved systems and use of space. This wi l l 
result in lower operating costs i f reviewed incrementally. Any existing operational 

(DF-151 Rev 06/12) 
NARRATIVE, PAGE 8 OF 1 0 



STATE OF CALIFORNIA 
CAPITAL OUTLAY 
BUDGET CHANGE PROPOSAL (COBCP) 
COVER PAGE (REV 06/12) 

DEPARTMENT OF FINANCE 
915 L Street 
Sacramento, CA 95814 
IMS Mail Code: A15 

BUDGET YEAR 2016-17 
ORG CODE: 0250 COBCP NO: 16-91-03 PRIORITY: 03 PROJECT ID: 0000111 

cost savings identified as a result of the new facility wi l l be considered for 
redirection to offset the ongoing facility operational costs of the new courthouse. 

The county facility payments established pursuant to Government Code Section 
70353 with the transfer of each county facility replaced by this project wi l l be 
used to offset ongoing facilities operations and maintenance costs of the new 
facility. 

6. Identify and explain any project risks. 

Any construction project carries risk of increased scope due to discovery of 
unknown subsurface site conditions throughout the design and construction 
process that can alter the projected construction cost. These risks can be 
mitigated or minimized by concurrently developing a prioritized itemization of 
project features that can be reduced in scope, alternatively approached, or 
eliminated without affecting the building functionality. The list should be 
updated at the completion of each stage of the design process in connection with 
the preparation and review of the updated estimates. Some risk is inherent with 
transfer of real property from one entity to another, regarding schedule and 
ancillary appropriation timing for funds. Risk is always inherent in the 
construction and ownership of real property and improvements. Standard risk 
management procedures are used to control and/or delegate these risks. 

The risks associated with not developing a replacement court facility, as these 
facilities are going to transfer to the state, are equally compelling. Given the 
existing physical conditions, and practical limitations of improving the existing 
facilities, these facilities wi l l generate liabilities for the state the longer they 
remain unaddressed. 

7. List requested interdepartmental coordination and/or special project approval 
(including mandatory reviews and approvals, e.g. technology proposals). 

Inter-agency cooperation wi l l be required among state, county, and local 
jurisdictional authorities for successful completion of this new courthouse. The 
project was reviewed and approved by the Public Works Board at the site 
selection phase, the site acquisition phase, and the preliminary plans phase. The 
working drawings wi l l be reviewed by the State Fire Marshal for fire/life/safety, 
the Board of Community Corrections for compliance with corrections standards, 
and Division of State Architect for accessibility. 
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E. CONSISTENCY WITH GOVERNMENT CODE SECTION 65041.1: 

1. Does the recommended solution (project) promote infill development by 
rehabilitating existing infrastructure and how? Explain. 

The recommended solution does not include the rehabilitation of existing 
infrastructure. Renovation of the existing courthouse was not feasible because the 
county wi l l retain full ownership of this building and wishes to use the courthouse 
for county functions after the court vacates the building. 

2. Does the project improve the protection of environmental and agricultural 
resources by protecting and preserving the state's most valuable natural 
resources? Explain. 

The new courthouse is being located on an infill parcel currently used for surface 
parking and includes several currently vacant structures in downtown Redding. 
Building on this downtown site protects environmental and agricultural resources 
in that the state has not acquired an existing green-field site for conversion to 
hardscape development. 

3. Does the project encourage efficient development patterns by ensuring that 
infrastructure associated with development, other than infill, support efficient use 
of land and is appropriately planned for growth? Explain 

The Judicial Council, in conjunction with the Project Advisory Group, developed 
site selection criteria that addressed proximity to public transportation, availability 
of existing infrastructure, and proximity and relationship to other land uses and 
current development patterns. Future growth has been taken into consideration 
through the design of the building which includes two areas that can be converted 
into courtrooms in the future. 

The Project Advisory Group consists of representatives from the local court, the 
county (including personnel from county administration, district attorney, public 
defender, sheriff, probation department, etc.), the city (including personnel from 
city management, planning, and redevelopment agency), the local community, 
and local Bar Association. 
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CCCI (Cost Estimate Basis): 5264 

CCCI (Basis for Adjustment): 6055 

Construction Start: 7/1/2017 

Construction End; 2/28/2020 

Sep-09 

Jul-15 

2 Shasta - New Redding Courthouse New Capital Outlay 

3 Date Estimated: 2/23/2016 

4 Prepared by: L. Stephens 

5 Location: Shasta 

6 Project ID: 0000111 

7 Srte-Building ID: 45-El 

8 JCC Project Manager: P. Symons 

9 JCC Planner: B. Newman 

10 Project Description: 

New courthouse building to be occupied by the Superior Court of California, County of Shasta. The proposed project will be located 

on a new approximately two acre site in the City of Redding. The new courthouse with a basement is estimated to be approximately 

165,296 building gross square feet (BGSF) in area with 14 courtrooms and secure parking spaces in the basement. CM@R is the 

project delivery method expected for this project. 
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57 Footnotes: 
58 1) Building gross square footage (BGSF) rcducerl from 173,351 to 165.296 per holding cell merric adopted by CCRS December 2013, BGSF includes square 

footage for central holding in two additional courtrooms per January 2014 CCRS direction. 

60 2) Insurance savings: per Dec. 2011 Judicial Council direction, reduce construction hard costs budget by 2% of FY 11-12 Construction Cost Budget. 

61 3) Unallocated Reduction: per Dec. 2011 Judicial Council direction, reduce construction hard costs budget by 2% of FY 11-12 Construction Cost budget. 

62 4) Unallocated Reduction: per April 2012 Judicial Council direclion. reduce construction hard costs budget by 10% of FY 11-12 Construction Cost budget. 

63 5) insurance budget, estimated al 2.25 percenl for Owner Controlleri Insurance Program "OCIP" moved to "Other Project Cost.s". estimated cost based 

upon Coustruclion Cos! Sublolal. IT&E. Data, Comm. & Security, CCCI. and escalation. 

Cri.st Fsliitiati; Unit Lost Qiitimity Cos l Rciiturks 

Construct ion Cos t s 

OffSite Improvements 1 LS $1,350,000 

Site Development 

Site Preparation 

Site Improvements include parking 

Surface Loading Area, Vehicle Sally Port 

Below Grade Loading/Service Area 

Site Utilities (Mechanical and Electrical) 

Demolition and Grading 

N/A 

$10.00 /sf 

$22.78 /sf 

$249.96 /sf 

$10.73 /sf 

$9.28 

149,365 sf 

149,365 sf 

7,000 sf 

149,355 sf 

149,365 sf 

$1,493,650 

$3,402,535 

$1,749,720 

$1,602,686 

$1,385,510 

Parking 

Surface Parking 

Secure Surface Parking 

N/A 

N/A 

Building Construction 

Superstructure and Shell' 

Interiors 

Equipment and Vertical Transportation 

Mechanical and Electrical 

Insurance Savings" 

Unallocated Reduction 

Unallocated Reduction"* 

$160.61 /sf 

$91,91 /sf 

$5.3,70 1st 

$180.21 /sf 

165,296 sf 

165.296 sf 

165,296 sf 

165,296 sf 

$25,548,191 

$15,192,355 

$8,876,395 

$29,787,992 

-$1,827,781 

-$1,827,781 

-$9,138,903 

Construction Cost Subtotal $78,594,569 

Miscel laneous Construet ion Costs 

Furniture, Fixtures & Equipment 

Data, Communications & Security 

$43.00 /sf 

$17.00 /sf 

165,296 sf 

165,296 sf 

$7,107,728 

$2,810,032 

Miscetlaneous Construction Cost Subtotal $9,917,760 

Estimated Total Current Construction Costs $88,512,329 

Adjust CCCI from 5264 to 6055 $13,300,390 

Marlrct Conditions 39 months @ 0.00% $0 

Escalation to Start o f Construction 24 months @ 0.42% $10,262,722 

Escalation to Midpoint 16 months 0.42% $7,531,470 

Contingency (Including Escalations) 5.00% $5,980,346 

Redirect Insurance Budget to "Other Project Costs"' -$2,556,598 

E s t i m a t e d T o t a l Construet ion C o s t $123,030,659 
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Summary of Costs by Pliase 

2 Shasta - New Reddirtg Courthouse 
3 
4 
5 
6 
7 

New Capital Outlay 

Location: Shasta 
Project ID: 0000111 

Site - Building ID: 45-Ei 
JCC Project Manager: P. Symons 

Date Estimated: 2/23/20i6 
Prepared by: L. Stephens 

CCCI (Cost Estimate Basis): 5264 
CCCI (Basis for Adjusttttent): 6055 

Construction Start: 7/i/20i7 
Construction End: 2/28/2020 

Sep-09 
Jui-i5 

Estimated Projcel Cosl b>' Phase Sludy Acquisi t ion PrcliminatA' Work ing Construction Coustruclion Totals 
($000's) Plans Drawings (Demo & I t i i 

( A ) (P) ( W ) ( C) ( C ) ( C) 
Construction Costs 

Construction Costs (see prior page for detail) $2,166 $86,346 $88,512 
Adjust CCCI $13,300 $13,300 

Market Conditions $0 $0 

Escalation to Start of Construction $10,263 $10,263 

Escalation to Midpoint $7,531 $7,531 

Contingency $110 $5,870 $5,980 
Redirect Insurance Budget to "Other Project Costs''̂  -$2,557 -$2,557 

Construction Costs Subtotal SO $0 $0 $0 $2,276 $120,755 $123,031 
Architectural and Engineering 

A&E Design Services $516 $4,116 $4,821 $8 $2,344 $11,805 

Construction Inspection 
Bid Advertising, Printing and Mailing $75 75 

A&E Fees Subtotal $0 $516 $4,116 $4,896 $8 $2,344 $11,880 
Site Acquisition 

Purchase Price $3,003 $3,003 
Site Acquisition Subtotal $0 $3,003 $0 $0 $0 $3,003 

Other Project Costs 
Special Consultants $294 $367 $17 $512 $1,190 

Geolechnical Services & Land Surveying $360 $147 $392 $899 

Program and Project Management $82 $500 $1,225 $1,715 $3,522 
Materials Testing Laboratory $490 $490 

Inspection Services $980 $980 
Commissioning $75 $294 $294 $663 

Construction Management $367 $551 $1,960 $2,878 
CEQA/Due Diligence/Mitigadon/Documentation/lnvest- $212 $243 $39 $494 

Property / Title / Escrow Appraisals $342 $342 
Site Acquisition Relocation Benefits $334 $334 

Legal Services 
Peer Review $245 $245 

Constructibihly/Value Review 
Minimum Code Review $265 $265 

Moving and Relocation Expenses 
Plan Checking $72 $646 $127 $845 

Post-Occupancy Evaluation $216 $216 
Utility Connections/Fces/OCIP/aher ^ $101 $3,292 $3,393 

Oilier Project Costs Subtotal $0 $1,071 $1,911 $3,779 $17 $9,978 $16,756 

A&E Fees plus Other Project Costs Subtotal $0 $4,590 $6,028 $8,675 $25 $12,322 $31,639 

Total Estimated Project Costs $0 $4,590 $6,028 $8,675 $2,301 $133,077 $154,671 

49 
50 
51 
52 
53 
54 
55 
56 
57 
58 
59 

60 Footnotes: 
61 I) Demolition of five exislinij buildmjjs on tlie consiruclion site and associated cosls for A&Ii, Hazmal Survey. Continyency. and potential cosl for Hazrrwl Abatement Relocation 
62 of existing ntitity lines, relocation and continuation of the existing storm drains, and replacement of existing water line 
63 2) OCIP Budget added to "Other Project Costs" ($2.557in) 

Less Funds Transfeired 
Less Funds Available not Transferred 
Carryover 

-$4,590 •$6,028 -$8,675 

Balance of Funds Required $0 $0 $0 $2,301 $133,077 $154,571 



J U D I C I A L C O U N C I L 
fek O F C A L I F O R N I A 

WPAII .Xn< i \  A S | l rR lN IRAStS I R \N 
Capital Outlay Cost. Funding, and Schedule Summary 

2 

3 

4 

5 

6 

7 

8 

9 

to 
II 
12 
13 
14 
15 
18 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 

Shasta - New Redding Courthouse 

Location 
Project ID 

Site - Building ID 
JCC Project Manager 

Shasta 
0000111 
45-El 
P. Symons 

Date Estimated: 2/23/2015 
Prepared by: L. Stephens 

Estimate CCCI: 5264 
Projected CCCI: 6055 

Construction Start: 7/1/2017 
Construction End: 2/28/2020 

This form pmvides a chmnological history of the project The initial column reflects the detail related to implementing the Budget Act or authorizing 
legislation. Subsequent columns reflect all reportable project phases listed in the schedule section 

Requested Action: A A, P w A P W/C (Demo) C 
CCCI 5142 CCCI 5270 CCCI 5394 CCCI 5394 CCCI 5804 CCCI 5959 CCCI 6055 

PWB/DOF Action Date: 7/1/2009 7/1/2010 7/1/2011 7/1/2012 7/1/2014 7/1/2015 7/1/2016 
COSTS -Display new totals for each category. 

Sludy 
Acquisition $ 6,996 $ 7.871 $ 7,871 $ 7.871 $ 4.589 S 4.590 $ 4,590 
Pieliminary Plans $ 4,585 $ 6,394 $ 6,394 $ 6,394 $ 6,028 $ 6,028 $ 6,028 
Working Drawings $ 7,680 $ 9,055 S 9,055 $ 9.055 $ 8,675 $ 8,675 S 8.675 
Total Constmction $ 192.518 $ 145.097 $ 147,278 $ 147,278 $ 136,467 $ 139,989 $ 135,378 
Equipment Phase (Group 2) 
Other 

Total Project Cosls $ 211,779 $ 168,417 $ 170,598 $ 170,598 $ 155,759 $ 159482 $ 154,671 

Construction Detail - Must tie to total construction costs above. 
Contract $ 168,572 $ 129.332 $ 130,941 $ 130,941 $ 118,066 $ 121,349 $ 117,051 
Contingency $ 8,429 $ 5,975 $ 6,547 $ 6.547 $ 6,032 $ 6,200 $ 5,980 
A&E Cosls $ 2,330 $ 2,352 $ 2.352 $ 2,352 $ 2,352 $ 2,352 $ 2.352 
Group 2 Equipment $ $ $ $ $ $ $ 
Agency Retained $ $ - $ $ $ $ $ 
Other $ 13,187 $ 7.438 $ 7,438 $ 7,438 $ 10,017 $ 10,088 $ 9,995 

Total Construction $ 192,518 $ 145,097 $ 147,278 $ 147,278 $ 136,467 s 139,989 s 135,378 

FUNDING DATA - Include all funding provided For reversions and augmentations indicate EC number 

Chapter / Item Must tie to Total Project Cost, above 
Phase Amount Transferred Net Comments 

1-09-0250-301-3138(8) A $ 6,996 $ 5,407 $ 1.589 
10-09-0250-801-3138 A $ 875 $ 875 
10-09-0250-801-3138 A $ (875) $ (875) Unused Cont. Approp. 
1-09-0250-301-3138(8) A $ (1.589) $ $ (1,589) Approp. Savings Reverted 
1-09-0250-301-3138(8) A $ (817) S (817) $ Trsf Reverted back to Approp. 
10-09-0250-801-3138 P $ 6,394 $ $ 6.394 
10-09-0250-801-3138 P $ (6,394) $ $ (6,394) Approp- Savings Reverted 
25-14-0250-301-3138(9) P $ 6,028 $ 6.028 $ 
33-1 1-0250-301-3138(14) W $ 9.055 $ - $ 9.055 
33-1 1-0250-301-3138(14) W $ (9,055) $ $ (9,055) Approp Savings Reverted 
10-15-0250-301-3138(3) W $ 8.675 $ 8,675 $ 
10-15-0250-301-3138(3) C $ 174 $ $ 174 Demolition of existing structures on site 
10-15-0250-301-3138(3) C $ (174) $ (174) Approp will revert on 6/30/16 
TBD-I6-0250-301-3I38 C $ 2,301 $ 2,301 Demo/Utility relocation costs 
TBD-16-0250-301-0668 C $ 133.077 $ $ 133,077 

Total Funding $ 154,671 $ 19,293 $ t35J78 

SCHEDULE - Include all project dales (MM/DD/YYYY) 
Sludy Completion 7/1/2008 7/1/2009 7/1/2009 7/1/2009 7/1/2009 7/1/2009 7/1/2009 
Acquisition Completion 7/11/2011 6/1/201 1 7/11/2011 5/1/2012 6/30/2012 6/30/2012 6/30/2012 
Start Preliminary Plans 8/23/2011 1/1/2011 7/12/2011 3/1/2012 7/1/2014 7/1/2014 7/1/2014 
Preliminary Plan Approval 2/10/2012 6/14/2012 1/10/2012 2/1/2013 6/30/2015 9/22/2015 12/11/2015 
Approval to Proceed to Bid 9/7/2012 3/1/2013 8/8/2012 4/1/2014 7/1/2016 11/1/2016 1 1/1/2016 
Contract Award Approval 6/15/2012 6/24/2013 12/21/2012 8/4/2014 1 1/30/2016 8/1/2017 7/1/2017 
Project Completion 10/2/2014 6/19/2015 12/21/2014 8/4/2016 1/30/2019 3/30/2020 2/28/2020 

COST INCREASE/DECREASE 
Acquisition $ (3,282) $ 1 
Preliminary Plans $ (356) 
Working Drawings $ (380) 
Construction $ (18.489) $ (19,741) $ 93 
CCCI $ 112 i 2.490 S 6,470 $ 2,606 $ 1,614 
Escalation $ (8.931) $ (881) $ 396 $ 677 $ (6.005) 
Contingency $ (2.454) $ 572 $ (515) $ 158 $ (220) 
Other $ (13.600) $ 2,579 $ 71 $ (93) 

Total Increase $ (43,362) s 2.181 $ (14,839) 3,523 (4,611) 



STATE OF CALIFORNIA Budget Year 2016-17 
CAPITAL OUTLAY BUDGET CHANGE PROPOSAL (COBCP) Proj ID: 0000111 
FISCAL IMPACT WORKSHEET BU/Entity: 0250 
Department Title: Judicial Branch Progarm ID 0165 
Project Title: Shasta County - New Redding Courthouse COBCP #: 16-91-03 
Program Category: CRI Priority: 03 
Program Subcategory: MAAtI: MA 

Existing January 10 Aprin May1 May 14 Special 
Authority Action Action Action Adton Adbn Projed Total 

FUNDING 
bu-ref-fund-eny-year ph action 
0250-301-3138-09-09 A BA 6,996 6,996 
0250-801-3138-09-10 A CA 875 875 
0250-301-3138-09-09 A BA -2,539 -2,539 
0250-301-3138-12-12 A BA 2,539 2,539 
0250-801-3138-09-10 A CA -875 -875 
0250-301-3138-12-12 A BA 875 875 
0250-301-3138-09-09 A BA -3,281 -3,281 
0250-801-3138-09-10 P CA 6,394 6,394 
0250-801-3138-09-10 P CA -6,394 -6,394 
0250-301-3138-14-14 P BA 6,028 6,028 
0250-301-3138-11-11 W BA 9,055 9,055 
0250-301-3138-11-11 W BA -9,055 -9,055 
0250-301-3138-15-15 W BA 8,675 8,675 
0250-301-3138-15-15 C BA 174 174 
0250-301-3138-15-15 C BA -174 -174 
0250-301-3138-16-16 C BA 2,301 2,301 
0250-301-0668-16-16 C BA 133,077 133,077 

TOTAL FUNDIN G 19,293 0 135,378 0 0 0 154,671 
PROJECT COSTS 0 

Study 0 
Acquisition 4,590 4,590 
Performance Criteria . 0 
Preiiminary Pians 6,028 6,028 
Working Drawings 8,675 8,675 
Total Construction or Design-Build 139,989 0 4,611 0 0 0 135,378 
Equipment (Group 2) 1 0 

TOTAL COSTS 159,282 0 4,611 0 0 0 154,671 
CONSTRUCTION OR 

DESIGN-BUILD DETAIL 0 
Contract 121,349 4,298 117,051 
Contingency 6,200 ' " -220 5,980 
A&E 2,352 2,352 
Agency Retained 0 
Otiier 10,088 -93 9,995 

TOTAL CONSTRUCTION OR 
DESIGN-BUILD 139,989 0 4,611 0 0 0 135,378 

FUTURE FUNDING 139,969 0 -139,969 0 0 0 0 

SCHEDULE mm/dd/yyyy PROJECT SPECIFIC CODES 
Study Completion 7/1/2009 Praj Mgmt: D Location: Slate of California 

Acquisition Approval 6/30/2012 Budg Pack: Yes County: Shasta 

Start Preliminary Plans/Performance Criteria 7/1/2014 Proj Cat CRI City: Redding 

Preliminary Plan/Performance Criteria Approval 12/11/2015 Req Legis: No Cong Dist: 2 

Approval to Proceed to Bid 11/1/2016 Req Prov: No Sen Dist 4 

Contract Award Approval 7/1/2017 SO/LA Imp: SO/LA Assm Dist 2 

Project Completion 2/28/2020 



STATE OF CALIFORNIA 
CAPITAL OUTLAY BUDGET CHANGE PROPOSAL (COBCP) Pro] ID: 
FISCAL DETAIL WORKSHEET 
Department Title: Judicial Branch 

Budget 
0000111 
BU/Entity: 

Progatm ID 

COBCP #: 

Priority: 

MA/MI: 

Year 2016-17 

0250 
0165 

Project Title: Shasta County - New Redding Courthouse 

Budget 
0000111 
BU/Entity: 

Progatm ID 

COBCP #: 

Priority: 

MA/MI: 

16-91-03 
Program Category: CRI 

Budget 
0000111 
BU/Entity: 

Progatm ID 

COBCP #: 

Priority: 

MA/MI: 

03 
Program Subcategory: 

Budget 
0000111 
BU/Entity: 

Progatm ID 

COBCP #: 

Priority: 

MA/MI: MA 

Identify ail items which fit into the categories listed below. Attach a detailed list if funding is included in this request. Provide descriptions and 
summary estimates for items for which you plan to request funding in the future. When possible, identify funding needs by fiscal year Y+ f 
through BY+4). 

PROJECT RELATED COSTS COST TOTAL 
AGENCY RETAINED: 

TOTAL AGENCY RETAINED 0 
GROUP 2 EQUIPMENT 

TOTAL GR0UP2 EQUIPMENT 0 

IMPACT ON SUPPORT BUDGET COST TOTAL 
ONE-TIME COSTS 
Estimated for furniture, fixtures, equipment and security (court expense) TBD 
Estimated Moving Costs (court expense) TBD 

TOTAL SUPPORT ONE-TIME COSTS 0 
ANNUAL ONGOING FUTURE COSTS 
Estimated Janitorial and Security Costs (Court) TBD 
Estimated O&M (including Utilities), less County Facilities Payment offset 1,277 
Estimated AV, IT, Other (court expense) TBD 

TOTAL SUPPORT ANNUAL COSTS 1,277 
ANNUAL ONGOING FUTURE SAVINGS 

TOTAL SUPPORT ANNUAL SAVINGS 0 
ANNUAL ONGOING FUTURE REVENUE 

TOTAL SUPPORT ANNUAL REVENUE 0 



STATE OF CALIFORNIA Budget Year 2016-17 
CAPITAL OUTUY BUDGET CHANGE PROPOSAL (COBCP) ProjID: 0000111 
SCOPE/ASSUMPTIONS WORKSHEET BU/Entity; 0250 
Department Title: Judicial Branch Proganm ID 0165 
Project Title: Shasta County - New Redding Courthouse COBCP #; 16-91-03 
Program Category: CRI Priority: 03 
Program Suticategory: M/UMI: MA 

Prefect Specific Proposals: For new projects provide proposed Scope language. For continuing projects provide tlie latest approved Scope 
language. Enter Scope language in cell A110. 

Conceptual Proposals: Provide a brief discussion of proposal defining assumptions supporting the ievei offending proposed by fiscal year in 
reiatbn to outstanding need identified for that fiscal year. (Also include scope descriptions for BY+1 through BY+4 in ceil A110). 
New courthouse building to be occupied by the Superior Court of California, County of Shasta. The proposed project 
will be located in Redding. The new courthouse is estimated to be approximately 165,296 building gross square feet 
(BGSF) in area with 14 courtrooms. 


